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Agenda

e |ntroduction (Tim)

 Review CSS Process and Status (tim)

o Discuss Low Cost Improvements (Mike)

e Recap Preliminary Study Alternatives (mike)
e Review Screening Criteria (Tim/Mike)

e Schedule upcoming meetings
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Context Sensitive Solutions (CSS)

“A collaborative interdisciplinary approach
that involves all stakeholders to develop a
transportation facility that fits its physical
setting and preserves scenic, aesthetic, historic
and environmental resources, while
maintaining safety and mobility.”
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Consensus

“Consensus does not mean that everyone agrees,
but that the principal groups and individuals can
live with a proposal.”
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Problem Statement

The transportation infrastructure in the center of
New Boston Is no longer adequate for the increased
volume of local and through traffic
(commercial/residential); the range of users; multiple
modes of travel; and land use patterns. The layout of
the transportation Infrastructure and increased
volume of traffic negatively impact the safety, access,
aesthetics, connectivity, environment, tranquility,
sociability, and rural character of the Village. There
Is a lack of safe contiguous well-defined facilities for
those wishing to access the area’s business,
recreational, institutional, and historical resources.




Vision Statement

The transportation infrastructure in the center of
New Boston will adequately accommodate a range
of multi-modal traffic, users and land use patterns.
The layout of the transportation infrastructure will
enhance safety, access, aesthetics, connectivity,
environment, tranquility, sociability and the rural
character of the Village. A system of safe,
contiguous and well-defined facilities will be
available for those wishing to access and utilize the
area’s businesses, recreational, institutional and
historic resources.




Final

Report
CSS Ste pS Preferred
Alternative
Screen
Alternatives
.
We are here Brainstorm
Alternatives
Reviewed Alternatives 5/21/07,
Screening /7/16/08
Criteria
Reviewed criteria 5/21/08,
Vision 7/16/08
Statement
consensus Reached 3/19/08
Problem
Statement
Consensus Reached 1/16/08
Placemaking
Workshop

November 17, 2007
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Low Cost Improvements

-

1-

v »

Lighted
. crosswalks

Improve parking
for attractions

New Boston Town Center Project
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Low Cost Improvements
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Preliminary Study Alternatives
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Preliminary Study Alternatlves
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Preliminary Study Alternatives
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Prellmlnary Study Alternatives
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Alternative Screening Criteria

 What criteria will be used to determine if
an alternative is acceptable or not
— Property Impacts
— Cost
— Impacts to community
— Environmental Impacts
— Addresses the Problem Statement
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Stakeholder Outreach

o Public Involvement Plan (s
— Introduction '
— Project Background
— Project Team
— Project Process
— Working Group
— Communication
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* Project Website
— www.nh.gov/dot/projects/newboston/index.htm

Public Interest
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Upcoming Meetings

 Working group meeting
— Evaluate alternatives

* Public informational meeting
— Date and location to be determined

Assignment

Evaluate alternatives using criteria and vision
statement developed by working group
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